COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 24/ 2010

ESTI MATE SUMVARY 12:18: 17
CONTI D: C17357 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17357- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TIME ALLON 7/16/2010 FI XED COVPLETI ON DAT!
US 160 SHAW CREEK TO DEL NORTE PH 2 PERCENT TI ME: 51.75 ORI G TIME ALLOW 7/16/2010 FI XED COVPLETI ON DAT
PRQJECT NO. ES5 1602- 125
US 160 SHAW CREEK TO DEL NORTE PH 2
NAMVE OF RQAD: 160A
PRQIECT COUNTI ES: R O GRANDE
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 05/ 22/ 2010 DATE TI ME STARTED 03/25/2010
14802 W 44th AVENUE DATE LET 03/ 04/ 2010 DATE WORK BEGAN 04/ 06/ 2010
DATE AWARDED 03/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2010 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 03/ 25/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,116, 208. 91 PARTI Cl PATI NG $ 3,933, 102. 07 $ 2,322,095.51
AWARD PROJECT AM: $ 5,165, 043. 41 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 64. 31% TOTAL EARNI NGS 3,933, 102. 07 2,322,095.51
FUNDS AVAI LABLE: $  2,183,106.84 STOCKPI LED MATERI ALS 137, 763. 58 - 240, 448. 03
GROSS EARNI NGS 4,070, 865. 65 2,081, 647. 48
TOTAL CLAI VB $ 0. 00 RETAI NAGE -77,475. 65 - 30, 495. 45
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,993, 390. 00 2,051, 152. 03
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,993, 390. 00 2,051, 152. 03
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,051, 152. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17357-BI D ESTI MATE RUN 05/ 24/ 2010
PRQIECT: ES5 1602- 125 ESTI MATE NO 0002 12:18: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL COF STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
710. 00000 1. 000 710. 00
0010 202-00200 REMOVAL CF S| DEWALK 18. 000 18. 000
SY 0. 000 0. 00
12. 12000 18. 000 218.16
0015 202-00203 REMOVAL OF CURB AND GUTTER 351. 000 351. 000
LF 0. 000 0. 00
8. 08000 351. 000 2,836.08
0020 202-00206 REMOVAL COF CONCRETE CURB RAMP 180. 000 180. 000
SY 0. 000 0. 00
10. 10000 180. 000 1, 818. 00
0025 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 30, 680. 000 27, 340. 000
SY 3, 340. 000 8, 183. 00
2. 45000 30, 680. 000 75, 166. 00
0030 203-01140 ROLLI NG 24.000 0. 000
HOUR 15. 000 1, 425. 00
95. 00000 15. 000 1, 425. 00
0035 203-01500 BLADI NG 24.000 3. 000
HOUR 17. 000 1, 700. 00
100. 00000 20. 000 2,000. 00
0040 203-01597 *POTHCLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0045 206-01000 BED COURSE NMATERI AL 0. 000 0. 000
CcY 0. 000 0. 00
55. 50000 0. 000 0. 00
0050 208-00003 *ERCSI ON LOG (18 | NCH) 200. 000 0. 000
LF 200. 000 1, 140. 00
5. 70000 200. 000 1, 140. 00
0055 208-00020 *SI LT FENCE 0. 000 0. 000
LF 0. 000 0.00

1. 92000 0. 000 0.00



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17357-BI D ESTI MATE RUN 05/ 24/ 2010
PRQJECT: ES5 1602-125 ESTI MATE NO 0002 12:18: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
760. 00000 1. 000 760. 00
0065 208-00051 *STORM DRAIN | NLET PROTECTI ON ( TYPE 1) 100. 000 92. 000
LF 0. 000 0. 00
5. 05000 92. 000 464. 60
0070 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 10. 000 0. 000
HOUR 4.000 142. 00
35. 50000 4.000 142. 00
0075 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 10. 000 0. 000
HOUR 4.000 262.00
65. 50000 4.000 262.00
0080 208-00206 *ERCSI ON CONTRCL  SUPERVI SCR 65. 000 13. 000
DAY 18. 000 1, 827.00
101. 50000 31. 000 3, 146. 50
0085 210-00810 *RESET GROUND SI GN 2.000 0. 000
EACH 0. 000 0. 00
282. 50000 0. 000 0.00
0090 210-04010 ADJUST MANHCLE 1. 000 0. 000
EACH 1. 000 505. 00
505. 00000 1. 000 505. 00
0095 210- 04050 ADJUST VALVE BOX 7.000 0. 000
EACH 7.000 1,767.50
252. 50000 7.000 1,767.50
0100 210-04200 * ADJUST GUARDRAI L 1, 965. 000 0. 000
LF 0. 000 0. 00
2. 85000 0. 000 0. 00
0105 212-00006 * SEEDI NG ( NATI VE) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0110 213-00004 *MULCH NG (WEED FREE STRAW 0. 000 0. 000
ACRE 0. 000 0.00
4. 05000 0. 000 0.00



CONTI D: C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17357-BI D ESTI MATE RUN 05/ 24/ 2010
PRQIECT: ES5 1602- 125 ESTI MATE NO 0002 12:18: 17

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 213-00061  MJULCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0. 00
2. 80000 0. 000 0.00
0120 304-09014  AGGREGATE BASE COURSE (SPECI AL) 7, 362. 000 0. 000
TON 457. 060 6, 216. 02
13. 60000 457. 060 6, 216. 02
0125 403-00721  HOT M X ASPHALT (PATCHI NG (ASPHALT) 185. 000 94. 000
% 91. 000 5, 005. 00
55. 00000 185. 000 10, 175. 00
0130 403-34701  *HOT M X ASPHALT (GRADI NG SX) (75) 74, 911. 000 22, 532. 650
TON 35, 621. 930 829, 990. 97
23. 30000 58, 154. 580 1, 355, 001. 71
0130 MATERI AL ALLOMNCE HOT M X ASPHALT (GR SX) (75) 56, 031. 350
TON -35, 621. 930 - 240, 448. 03
6. 75000 20, 409. 420 137, 763. 59
0135 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 5, 469. 000 1, 655. 390
TON 2,597.410 1,285,717.95
495. 00000 4, 252. 800 2,105, 136. 00
0140 411-10255  EMILSI FI ED ASPHALT ( SLOW SETTI NG 45, 286. 000 10, 293. 000
GAL 8, 985. 000 19, 317. 75
2. 15000 19, 278. 000 41, 447. 70
0145 607-11580  FENCE ( TEMPORARY) 500. 000 500. 000
LF 0. 000 0.00
2. 55000 500. 000 1, 275. 00
0150 608-00000  CONCRETE S| DEWALK 33. 000 33.000
5% 0. 000 0.00
34. 58000 33.000 1,141. 14
0155 608-00010  CONCRETE CURB RAMVP 140. 000 140. 000
5% 0. 000 0.00
125. 24000 140. 000 17, 533. 60
0160 609-21020 CURB AND GUTTER TYPE 2 (SECTION I 1-B) 385. 000 385. 000
LF 0. 000 0.00
16. 40000 385. 000 6, 314. 00



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17357-BI D ESTI MATE RUN 05/ 24/ 2010
PRQIECT: ES5 1602- 125 ESTI MATE NO 0002 12:18: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 610-00024  MEDI AN COVER MATERI AL (4 | NCH PATTERNED CONCRETE) 112. 000 112. 000
SF 0. 000 0. 00
8. 38000 112. 000 938. 56
0170 614-00011  *SIGN PANEL (CLASS I) 50. 000 0. 000
SF 0. 000 0. 00
15. 15000 0. 000 0.00
0175 614-01512  *STEEL S| GN SUPPORT (2-1NCH ROUND) ( POST) 96. 000 0. 000
LF 0. 000 0. 00
14. 20000 0. 000 0.00
0180 614-01522  *STEEL SI GN SUPPCRT (2- 1 NCH ROUND) ( SOCKET) 8. 000 0. 000
EACH 0. 000 0. 00
50. 50000 0. 000 0.00
0185 614-01588  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 2.000 0. 000
EACH 0. 000 0. 00
302. 50000 0. 000 0.00
0190 626-00000  *NOBI LI ZATI ON 1. 000 0. 600
Ls 0. 400 30, 000. 00
75, 000. 00000 1. 000 75, 000. 00
0195 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 400
Ls 0. 350 2,100. 00
6, 000. 00000 0. 750 4,500. 00
0200 627-00001  *PAVEMENT MARKI NG PAI NT 3, 055. 000 842. 000
GAL 906. 000 12, 819. 90
14. 15000 1, 748. 000 24,734, 20
0205 627-00005  *EPOXY PAVEMENT MARKI NG 811. 000 0. 000
GAL 0. 000 0. 00
48. 50000 0. 000 0.00
0210 627-30324  *PREFCRVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 1, 047. 410 0. 000
1) (1 NLAI D)
SF 268. 000 4, 489. 00
16. 75000 268. 000 4,489. 00
0215 627-30329  *PREFCRVED PLASTI C PAVEMENT MARKI NG ( XWALK- STOP LI NE) 2, 270. 000 0. 000
I NLAI D
( ) SF 1, 914. 000 16, 843. 20

8. 80000 1, 914. 000 16, 843. 20



CONTI D: C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17357-BI D ESTI MATE RUN 05/ 24/ 2010
PRQIECT: ES5 1602- 125 ESTI MATE NO 0002 12:18: 17

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0220 630-00000  *FLAGG NG 5, 200. 000 1, 174. 500
HOUR 2,191. 000 44,367.75
20. 25000 3, 365. 500 68, 151. 38
0225 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 28. 000 5. 000
DAY 10. 000 655. 00
65. 50000 15. 000 982. 50
0230 630-00012  *TRAFFI C CONTROL MANAGEMENT 65. 000 14. 000
DAY 18. 000 7, 290. 00
405. 00000 32.000 12, 960. 00
0235 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 52. 000 9. 000
EACH 4.000 40. 60
10. 15000 13. 000 131. 95
0240 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 95. 000 47.000
EACH 0. 000 0.00
10. 15000 47.000 477.05
0245 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 8. 000 3.000
EACH 0. 000 0.00
10. 15000 3.000 30. 45
0250 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 116. 000 58. 000
SF 0. 000 0.00
10. 15000 58. 000 588. 70
0255 630-80355  *PORTABLE MESSAGE S| GN PANEL 3.000 1. 500
EACH 0. 000 0.00
2, 030. 00000 1. 500 3, 045. 00
0260 630-80360  *DRUM CHANNELI ZI NG DEVI CE 100. 000 24.000
EACH 13. 500 274. 05
20. 30000 37.500 761. 25
0265 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0.000 0. 000
EACH 0. 000 0.00
20. 30000 0. 000 0.00
0270 630-80380  *TRAFFI C CONE 300. 000 100. 000
EACH 50. 000 152. 50
3. 05000 150. 000 457. 50



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17357-BI D ESTI MATE RUN 05/ 24/ 2010
PRQJECT: ES5 1602-125 ESTI MATE NO 0002 12:18: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0. 00
507. 50000 0. 000 0. 00
0280 700-70010 F/ A M NOR CONTRACT REVI SI ONS 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 260, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A FUEL COST ADJUSTMENT 87, 000. 000 2,575. 250
FA 14, 481. 940 14, 481. 94
1. 00000 17, 057. 190 17,057.19
0300 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 100, 000. 000 13, 470. 740
F A 23, 282. 380 23, 282. 38
1. 00000 36, 753. 120 36, 753. 12
0305 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
FA 2,100. 000 2,100. 00
1. 00000 2,100. 000 2,100. 00
0315 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 233, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0325 700-70060 F/ A ADJUST UTI LI TI ES 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17357-BI D ESTI MATE RUN 05/ 24/ 2010
PRQJECT: ES5 1602-125 ESTI MATE NO 0002 12:18: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 420-00510 * GEOTEXTI LE ( CRACK REDUCTI ON) (H GH DENSI TY) 26, 400. 000 0. 000
SY 0. 000 0. 00
6. 30000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6,089,708.91$% 2,081, 647.48$% 4,044, 365. 65
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG
0335 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0340 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0345 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 26, 500. 00 $ 0.00$ 26, 500. 00

PRQJECT TOTAL CURRENT AMI $ 6,116,208.91$ 2,6081,647.48$ 4,070, 865. 65



